

<5日間のラフスケジュール>

Day1 (9/4) のスケジュール変更に伴い、Day2以降のスケジュールを下表のように想定しています。全体的に半日遅れで実施していく予定です。

各日の詳細な時間割りは前日の夕方に発表します。

		AM		PM		
Day1 9/4		Team Reception				
				Inspection (seeded)		
Day2 9/5		Team Reception				CP/FA mtg
		Inspection (seeded)		Inspection		
		Static Events		Static Events		
Day3 9/6		Inspection		Inspection		
	Dr. mtg ①②	Static Events		Acceleration / Skid-pad	Autocross	Dr. mtg ③
Day4 9/7		Inspection				
		Autocross	Acceleration / Skid-pad	Endurance		
Day5 9/8		Endurance		Endurance		Group photo

- ・ 1日目夕方の開会宣言、CP/FAミーティングは開催しません。
- ・ 最終日はEnduranceの時間を確保するため表彰式は開催しません。

<Rough Schedule of 5 Days>

Due to the change of schedule of Day1 (9/4), whole schedule is planned as the table below. Each event will roughly delay by half day.

Detailed schedule of each day will be announced in the evening of the previous day.

		AM		PM		
Day1 9/4		Team Reception				
				Inspection (seeded)		
Day2 9/5		Team Reception				CP/FA mtg
		Inspection (seeded)		Inspection		
		Static Events		Static Events		
Day3 9/6		Inspection		Inspection		
	Dr. mtg ①②	Static Events		Acceleration /Skid-pad	Autocross	Dr. mtg ③
Day4 9/7		Inspection				
		Autocross	Acceleration /Skid-pad	Endurance		
Day5 9/8		Endurance		Endurance		Group photo

- Opening Speech & CP/FA meeting on Day 1 will not be held.
- Award Ceremony on Day 5 will not be held in order to spare enough time for the Endurance event.